APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. & US 68 intersection improvements Project
Contractor: Manatts, Inc.
Address: 6333 NW Beaver Road, Johnston, |A 50131
. wmgmg nestagetier Eipance Budget Code: 045,3945.4451 Finance Project Code: 845.4451
Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date! June 7, 2010 Vendor # 2207
Date of Council Meeting 18-Aug-10 C?/ 7 fo PAYMENT REQUEST # 3
PAYMENT PERIOD: From: 08/07/10 through: 08/25/10
Contract Summary
Qriginal Contract Amount: 3 1,225,831.00
Net change by Change Orders: $ 5,709.18
Contract Amount to Date: (line 1£2) 3 1,231,540.19
Total completed and stored to date: 3 553,844.14
Retainage: 5 % of Completed Work: $ 27.692.21
Total Earned less Refainage: $ 526,151.93
Less previous applications for payment: $ 225,304.22
SUBTOTAL $ 300,847.71
QOTHER CHARGES (Please altzch an itemized list) $ -
CURRENT PAYMENT DUE $ 300,847.71
Balance to finish, including retainage: 3 7056,388.26
Contract Time Remaining (If applicable) 38.00 WORKING DAYS

The undersigned Confractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by thls Application for Payment has teen complated in
accordance with the Contract Documents, that a8 the amounts have heen pald by the Contractor for work for which previous Cextificate(s) for Paymant were Issued and payments

racelved from the Owner, and that current paymant shown herein Is now due.

Construction Contractor Approval:  Manatt's, Inc.
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Firm hame

SO/

Signature

Engineer/Consultant Approval:

Date

Snyder & Associates, Inc.

i Nama

& /50 fo

Dale 4

- ;A
‘Signatuse z / -
City of Ankeny Staff Approval /%/ M /
‘/”% Z ’ﬂlzf‘ww. ? - 3 6"‘” ’ C’j

Signature = Date
Submit to: Paul Moritz, Public Works Director
Email: pmoritz@ankenyiowa, gov Phone! 515-963-3522 Fax: 515-863-3535

Date Printed: 8/27/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
DESCRIPTION oRiGaL | QUANTITY GUANTITY U OF
I[TEM# UNITS | Proposep | SRNSEEY) TOML | uiTpaice |exienpeo pRice | THIS PAY e e COMPLETED R oo
(includs Change Order # If Applicable) QUANTITY | oper) PERIOD WORK
1 CLEARING AND GRUBBING AG 1.50 150§ 1,000.00 § 1,600.0¢ - § - 075 § 150.00 0.75 50.00%
2 ISGLECTED BACKFILL cY L380,00 35000 S 350 & 4,225.00 - § - - $ - 350.00 0.00%
3 IEXCAVATION, CLASS 10, ROADWAY AND CY 5,730,060 673000 § 500 § 2066000 8800 § 44000 2,71200 § 1356000 301800 47.33%
BORROW
4 |EXCAVATION, CLASS 10, UNSUITABLE GR oY 350.00 350,00 3 400 § 1,400.0¢ . $ - - $ - 350.0¢ 0.00%
LUNSTABLE MATERIAL
5 |TOPSGIL, STRIP, SALVAGE AND SPREAD CY 2,360.00 238000 $ 7.20 § 17,228.00 B $ - 585.00 § 427050  1,77500  24.7%%
B |COMPAGTEON WITH MOISTURE AND DENSITY oY 2,896.00 288600 § 430 § 12,45280 76300 § 3208080 1,683.00 § 6,840.90 1,303.00 55.01%
CONTROL .
7  |MODIFIED SUBBASE <Y 4,428,00 442500 $ 3380 $ 160,007.50 2,681.00 $ 9020790 266100 § 8020790 176400 60.14%
8 |GRANULAR SHOULDERS, TYPE B TON 445,00 44500 § 2010 § 8,944,560 - 3 - - H . 445.0¢ 0.00%
¢ [SHOULDER CONSTRUCTION, EARTH STA 16.00 1600 $ 35200 § 5,632.00 - 3 - - $ - 18,08 0.00%
10 [GRANULAR SURFACING, CEASS A CRUSHED TON 10.60 75,08 8508 § 21,10 § 1,785.19 - S - 8508 3 1,795.1¢ - 100.00%
STOME .
11 |[RELOCATION OF MAIL BOXES EA 2.00 2080 $ 51.00 § 102.00 . $ - 100 § 51.00 1.00  50.00%
i2  [STANDARDISLIP FORM PGC PAVEMENT, CLASS  5Y 13,722.00 13,722.00 $§ 38.00 § 521,426.00 4,366.00 $18562000 4,365,00 § 16552800 936600 31.74%
C, CLASS 3 DURABILITY, 91N
13 [REMOVAL OF SIGN EA 2,00 200 § 10000 $ 200.00 . 3 - - 3 . 2,00 0.00%
14 [APRONS, CONCRETE, 48IN. DIA. EA 1.00 1.00 8§ 250000 $ 2,500.00 - § - 1.00 $ 2,500.00 - 100.00%
15 [MANMOLE, STORM SEWER, SW-401, 43 IN, EA 1.00 1480 § 310000 § 3,100.00 100 § 3,100.00 200 3 8,200.00 {1.00} 200.003%
16 |MANHOLE, STORM SEWER, SW-401, 60 IN, EA 2.00 240 § 460000 § $,200.00 100 § 4,60000 200 § 6,200.00 - 100.00%
17 {INTAKE, SW-601 EA 2.00 200 § 160000 $ 3,200.00 - § - 1.00 8 1,600.00 1,00 B0.00%
48  {INTAKE, SW-504 EA 1.00 100 § 300000 § 3,000.00 - 5 - - 3 - 1.00 0.00%
19 |INTAKE, BW-506 EA 1.00 100 $ 405000 $ 4,060.00 - $ - - § - 1.00 0.00%
20 |INTAKE, SW-509 EA 2,00 290 § 462000 $ 9,240.00 - 3 - - $ - 2.00 0.00%
21 |INTAKE, SW-510 EA 2.00 200 § 500000 $ 10,000.00 - $ - 200-%  10,000.09- - 100.00%
22 JINTAKE, SW-513 EA 3.00 300 § 2,800.00 $ 8,400,00 - 5 - 200 & £,600.00 1.00 68.67%
23 [SUBDRAIN, STANDARD, PERFORATED, 811, AS  LF 2,760.00 276000 $ 1200 &  53,120.00 91000 § 11,028.00 000 §  11,02800 184100 33.306%
PER PLAN
24 |SUBDRAIN QUTLET (RF-190) EA 15.00 1500 § 17100 $ 2,665,00 500 $5  855.00 500 § 855,00 10.00 33.33%
26 |SUBDRAIN QUTLET, RF-19E EA 1.00 100 § 66500 B 665,00 - $ - - § - 1.00 0.00%
26 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 708.00 70800 8 4525 § 32,037.00 13400 § 8,083.60 490.00 5 2217280 218.00 69.21%
RCP, 20000 (CLASS I}, 16N,
27 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 40 4000 $ 6050 § 2,420.60 800 § 46400 800 § 484.00 32,00  20.00%
RCP, 2000D (CLASS I}, 181N,
28 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 1385 1,36500 $§ 6135 § B83,74275 - $ - $359.00 $§ 8337465 600 99.56%
RCP, 20000 (CLASS lII), 36 IN.
20  |STORM SEWER GRAVITY MAIN, TRENCHED, LF 186 18500 & 100,00 § 18,600.00 - $ . 186.00 § 1860000 - 100.00%
RCP, 2000D (CLASS I1l), 48 IN.
30 IREMOVE STORM SEWER PIPE LESS THAN OR LF 245 246.00 $ 700 8 1.715,60 6500 $ 46200 188.00 3 1,323.00 5500 T7.14%
EQUAL TO 38N,
31 |REMOVAL OF PAVEMENT )4 9064 9,984.00 $ 376 § 3736500 1,78200 $ 6,602.60 575000 $ 2156250 421400 S57.71%
32 |REMOVAL OF INTAKES AND UTILITY ACCESSES  EA 2 200 § 40300 § 206.00 - $ “ 1.00 $ 403.00 1.00 50.00%
33 |REMOCVAL OF SIDEWALK 8Y 866 868,00 % 275 % 1,948,50 - $ - -~ 3 - 866,00 0.00%
34 |RECREATIONAL TRAIL, PORTLAND CEMENT 8Y 591 59100 $ 2000 $ 17,139.00 - $ - - s - 591,00 0,00%
(CONCRETE, 51N,
35 [SIDEWALK, P.C. CONCRETE, 4N, 8Y a7 9700 § 2500 $ 2.425.00 - $ - - 5 - 97.00 0.06%
36 [DRIVEWAY, P.C. CONCRETE, 7IN. 8y 230 23000 §$ 3500 § 8,050.00 - $ - - $ - 230,00 0.00%
a7 [REMOVAL OF PAVED DRIVEWAY 8y 329 32900 § 630 § 1,743.70 - $ - - $ - 329.00 0.00%
38  [SAFETY CLOSURE EA 2 200 $ 10000 § 200,00 - H - 200 § 200,00 - 100.00%
39 [REMOVE AND REINSTALL SIGN AS FER PLAN EA 1 100 § 10000 § 1,100.00 - $ - 5.00 § 500.00 600 46.48%
40 [TRAFFIC SIGNALIZATION .8 1 100 $63,800.00 § 6350000 035 § 227225.00 060 § 31,7650.00 0.50 50.00%
41 [REMOVAL OF TRAFFIC SI3NALIZATION LS 1 100 § 400000 $ 4,000,00 - $ B 1.00 § 4,000.00 - 100.00%
42 |PAINTED PAVEMENT MARKING, WATERBORNE ~ STA &7 8700 § 4276 § 3,719.25 - 3 - - $ - 87.00 Q.00%
 |oR SOLVENT-BASED
43 |PAINTED SYMBOLS AN LEGENDS, EA 1 100 § 7050 § 775.50 - $ - - $ - 11.00 0.00%
WATERBORNE OR SOLVENT-BASED
44 |TRAFFIC CONTROL L3 1 100 § 7.800.00 S 7.800.00 020 $ 1,560.00 0EQ § 4,680.00 G40 60.00%
45 [FLAGGER EA 0 3000 5 25000 3 750000 3 - - 5 - 3000 0.00%
46 |MOBILIZATION LS 1 1,00 34500000 $  45,000.00 - § - 050§ 22,500.00 0.60  50.00%
47  |INTAKE, MOISFIED EA 200 200 8 430000 §$ 8,600.00 - $ - 200 3 8,600.00 - 100.00%
4B |COLORED PCG PAVEMENT, §IN. SY 383.00 38300 § 6500 § 24,895.00 - 5 - - $ - 38300 0.00%
49 |MULCHING, WQOD CELLULOSE FIBER AC 386 366 $ 1,500.00 $ 5,780.00 - § - - 3 - 3.8 0.00%
50 |SEEDING AND FERTILIZING (URBAN) AC 3.88 385 $ 100000 § 3,860.00 - § - - $ . 3.86 0.00%
51 |SILT FENCE LF¥ 360.00 36000 175 § 830.00 - $ - 228.00 §$ 388.00 132.00 63.33%
52 |REMOVAL OF SILT FENCE LF 360,00 360.00 $ 050 & 160,00 - § - - $ - 350,00 0.00%
53 |CLEAN-QUT QF SILT FENGE LF 360.00 360.00 $ 100 & 360.00 - $ - - $ 380.00 0.00%
54 |CLASS D RIP-RAP ' TON 42.00 4200 § 4525 § 1,900.60 - 8 - - 3 - 42.00 0.00%
Chango Order No, 1
~  |DETOUR ROUTE SIGNING LS 1.00 100 § 330000 § 3,300,080 - ] 075 § 2,476.00 0.26 75.00%
- JCHANGEABLE MESSAGE SIGN DAY 3.00 300 § 11000 $ 330,00 - 3 B 300 $ 330,00 - 100.00%
—  |ADDITIONAL BUSINESS SIGNING LS 1.00 100 § 33000 % 330.00 $ - 100 3§ 336.00 - 100.00%
Change Qrder No, 2
~  |VERIDIAN ENTRANGE SIGNAGE LS 1.00 100 3 16500 $ 165.00 100 $ 166.00 1.00 § 185.00 - 100.00%
TOTAL CONTRAGT AND VALUE OF WORK COMPLETED TO DATE GEiegsien) [E_558a04] 44.97%

Please updale Paymenl Application Shest

Date printed: 8272010




APPLICATION FOR PARTIAL FAYMENT OF CONTRACT

Provious Applications for Payment

# Date Amount # Date Amournt Record of Change Orders

1 711912010 $ 161,477.28 51 # Date Amount

2 811612010 § 63.826.94 52 1 7/19/2010 3 5,544.19
3 56 2 9712010 § 165.00
4 54 3

5 58 4

3] 56 5

7 57 ]

8 58 7

<] &g 8

10 80 9

11 61 10

12 82 11

13 63 12

14 64 13

15 B5 14

16 66 18

17 67 16

18 68 17

19 69 18

20 70 19

21 71 20

22 72 ’ TOTAL $ 5709.18
23 73

24 74

25 75

26 76 Contract Time Remaining!

27 77 CONTRACT PERIOD: WORKING DAYS
28 78 Original Contract Date: Juna 7, 2010
29 79 Original Contract Time: 70
30 80 Added by Change Order: 0
31 81 Contract Time {o Date: 32
32 82 Time Used to Date: 46%
33 83 Contract Time Remaining: 38
34 84

35 85

36 86

37 87

38 88

39 a9

40 90

41 91
42 92
43 93
44 84

45 95

48 96

47 a7
48 98
49 98

50 100

TOTAL $ 225,304.22

Date Printed: 8/27/2010




